COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 26/ 2013

ESTI MATE SUMVARY 08:17: 44
CONTI D: C16884 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN. 16884- BI D COFRS REPCORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 142.5 DAYS TIME ALLOW 155 WORK DAYS
SH 119 | NTERSECTI ON RECONSTRUCTI ON PERCENT TI ME: 91.94 ORI G TI ME ALLOW 141 WORK DAYS
PRQIECT NO FSA 1191-027
SH 119 | NTERSECTI ON RECONSTRUCTI ON
NAME OF ROAD: 119B
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 08/ 26/ 2013 DATE TI ME STARTED 09/01/2012
6663 COLORADO BLVD. DATE LET 07/ 26/ 2012 DATE WORK BEGAN
DATE AWARDED 08/ 07/ 2012 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 08/ 27/ 2012 DATE ACCEPTED
COWERCE C TY CO 80022 303- 287- 8905 DATE NOTI CE TO PROCEED 09/ 01/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 4,929, 937.99 PARTI Ol PATI NG $ 4,259,177.71 $ 745, 476. 13
AWARD PRQIECT AMT: $ 4,476, 746. 10 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 86. 39% TOTAL EARNI NGS 4,259, 177. 71 745, 476. 13
FUNDS AVAI LABLE: $ 670, 760. 28 STOCKPI LED MATERI ALS 32,867.59 -121, 150. 05
GROSS EARNI NGS 4,292, 045. 30 624, 326. 08
TOTAL CLAI MS: $ 0.00 RETAI NAGE -67,151.19 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 4,224,894. 11 624, 326. 08
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 4,224,894. 11 624, 326. 08
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 624, 326. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 16884- Bl D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO 0011 08:17: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 900
LS 0. 000 0. 00
6, 190. 00000 0. 900 5,571.00
0010 202-00004 Renoval of Steel Hor Pipe Piling 12. 000 0. 000
LF 12. 000 1,272.00
106. 00000 12. 000 1,272.00
0015 202-00010 *Renoval of Tree 5. 000 5. 000
EACH 0. 000 0. 00
320. 00000 5. 000 1, 600. 00
0016 202-00019 Rem | nl et 1. 000 1. 000
EACH 0. 000 0. 00
836. 77000 1. 000 836. 77
0018 202-00021 Rem Manhol e 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0020 202-00035 *Renoval of Pipe 1, 565. 000 1, 000. 000
LF 110. 000 2,337.50
21. 25000 1, 110. 000 23, 587.50
0025 202-00037 *Renoval of End Section 6. 000 4.000
EACH 2.000 470. 00
235. 00000 6. 000 1, 410. 00
0030 202- 00190 *Renoval of Concrete Median Cover Materi al 501. 000 500. 000
SY 0. 000 0. 00
6. 40000 500. 000 3, 200. 00
0035 202-00200 *Renoval of Sidewal k 336. 000 336. 000
SY 0. 000 0. 00
8. 50000 336. 000 2, 856. 00
0040 202-00203  *Renoval of Curb and Qutter 1, 545. 000 1, 480. 000
LF 0. 000 0. 00
3. 75000 1, 480. 000 5, 550. 00
0045 202- 00206 *Renoval of Concrete Curb Ranp 39. 000 38. 000
SY 0. 000 0. 00

12. 75000 38. 000 484. 50



CONTI D C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16884- BI D ESTI MATE RUN 08/ 26/ 2013
PRQIECT: FSA 1191- 027 ESTI MATE NO 0011 08:17: 44
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 202-00220 *Renoval of Asphalt Mat 25, 000. 000 21, 497. 000
SY 2,493. 000 6, 232. 50
2. 50000 23, 990. 000 59, 975. 00
0055 202-00240 *Renoval of Asphalt Mat (Pl aning) 5, 700. 000 0. 000
SY 0. 000 0. 00
4.90000 0. 000 0. 00
0060 202- 00250 *Renoval of Pavenent Marking 6, 637. 000 6, 618. 240
SF 0. 000 0. 00
2. 15000 6, 618. 240 14, 229. 22
0065 202-00810 *Renoval of G ound Sign 63. 000 18. 000
EACH 0. 000 0. 00
64. 00000 18. 000 1, 152. 00
0070 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0. 00
0075 202-00827 *Renmoval of Pull Box 29. 000 24.000
EACH 2.000 166. 00
83. 00000 26. 000 2,158. 00
0080 202- 00840 *Removal of Traffic Signal Pole 12. 000 12. 000
EACH 0. 000 0. 00
1, 535. 00000 12. 000 18, 420. 00
0085 202-00848 *Renoval of Traffic Signal Controller and Cabi net 4. 000 1. 000
EACH 1. 000 270. 00
270. 00000 2. 000 540. 00
0090 202-00858 *Renoval of Pedestal Pole 4. 000 4. 000
EACH 0. 000 0. 00
95. 00000 4.000 380. 00
0095 202-01000 *Renoval of Fence 317. 000 286. 000
LF 0. 000 0. 00
4. 25000 286. 000 1, 215. 50
0100 202-04002 d ean Cul vert 6. 000 0. 000
EACH 0. 000 0. 00
1, 480. 00000 0. 000 0. 00



CONTI D C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16884- Bl D ESTI MATE RUN 08/ 26/ 2013
PRQIECT: FSA 1191- 027 ESTI MATE NO 0011 08:17: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 203-00000 *Uncl assi fi ed Excavation 0. 000 0. 000
CY 0. 000 0. 00
9. 60000 0. 000 0. 00
0110 203-00010 *Uncl assi fied Excavation (Conplete In Place) 31, 579. 000 24, 699. 500
cY 3, 679. 000 27, 408. 55
7. 45000 28, 378. 500 211, 419. 83
0115 203- 00062 *Enbankment Material (Conplete In Place) (Special) 19, 000. 000 14, 636. 000
cY 3,073. 000 46, 095. 00
15. 00000 17, 709. 000 265, 635. 00
0120 203-01100 *Proof Rolling 11. 500 10. 000
HOUR 1. 500 127. 50
85. 00000 11. 500 977.50
0125 203-01510 Backhoe 17. 500 17. 500
HOUR 0. 000 0. 00
125. 00000 17. 500 2,187.50
0130 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0135 203-01594 Conbi nati on Loader 12. 000 8. 000
HOUR 0. 000 0. 00
125. 00000 8. 000 1, 000. 00
0140 203-01597 *Pot hol i ng 161. 750 150. 250
HOUR 11. 500 2,070. 00
180. 00000 161. 750 29, 115. 00
0145 206-00000  *Structure Excavation 239. 000 239. 000
CY 0. 000 0. 00
10. 60000 239. 000 2,533. 40
0150 206- 00100 Structure Backfill (dass 1) 263. 000 263. 000
CY 0. 000 0. 00
27.00000 263. 000 7,101. 00
0155 206- 00360 Mechani cal Rei nforcenent of Soil 142. 000 142. 000
CY 0. 000 0. 00
17. 25000 142. 000 2,449.50



CONTI D: C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16884- Bl D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO 0011 08:17: 44
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 207-00205 *Topsoi | 8, 460. 000 2, 250. 000
cY 407. 000 1,729.75
4. 25000 2, 657. 000 11, 292. 25
0165 207-00305 *Wet | and Topsoi | 0. 000 0. 000
(e 0. 000 0. 00
6. 40000 0. 000 0.00
0170 207-00310 *St ockpi | e Wetl and Topsoi | 0. 000 0. 000
(e 0. 000 0. 00
6. 40000 0. 000 0.00
0175 208-00002 Erosion Log (12 Inch) 700. 000 340. 000
LF 30. 000 184. 50
6. 15000 370. 000 2,275.50
0180 208- 00007 Erosion Log (8 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 35000 0. 000 0.00
0185 208- 00009 Erosion Log (20 Inch) 945. 000 865. 000
LF 80. 000 468. 00
5. 85000 945. 000 5,528. 25
0190 208- 00020 Silt Fence 4, 146. 000 4,016. 000
LF 130. 000 260. 00
2. 00000 4,146. 000 8, 292. 00
0195 208-00033 Sedi nent Trap 0. 000 0. 000
EACH 0. 000 0. 00
1, 585. 00000 0. 000 0.00
0200 208-00034 G avel Bag 200. 000 162. 000
LF 0. 000 0. 00
7. 60000 162. 000 1,231. 20
0205 208- 00040 Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0210 208- 00045 Concrete Washout Structure 8. 000 6. 000
EACH 2. 000 2,270. 00
1, 135. 00000 8. 000 9, 080. 00



CONTI D C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PO 16884-BI D ESTI NATE RUN 08/ 26/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO. 0011 08:17: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 208- 00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
2,515. 00000 4.000 10, 060. 00
0220 208-00103 Renoval and Di sposal of Sedinent (Labor) 125. 000 83. 000
HOUR 20. 000 640. 00
32. 00000 103. 000 3, 296. 00
0225 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 15. 000 9. 500
HOUR 0. 000 0. 00
62. 00000 9. 500 589. 00
0230 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0235 208-00107 Renoval of Trash 8. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0240 208- 00206 Erosi on Control Supervisor 230. 000 170. 000
DAY 18. 000 2,070. 00
115. 00000 188. 000 21, 620. 00
0245 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0250 210-04010 *Adj ust Manhol e 4. 000 0. 000
EACH 4.000 1, 860. 00
465. 00000 4.000 1, 860. 00
0255 210-04020 *Modi fy Inlet 0. 000 0. 000
EACH 0. 000 0. 00
1, 930. 00000 0. 000 0.00
0260 210-04050 *Adj ust Val ve Box 2.000 0. 000
EACH 2.000 430. 00
215. 00000 2.000 430. 00
0265 212-00006 *Seeding (Native) 10. 000 0. 000
ACRE 0. 000 0. 00

425. 00000 0. 000 0. 00



CONTI D: C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16884-BI D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO. 0011 08:17: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 212-00028 *Seedi ng (et ands) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 215. 00000 0. 000 0.00
0275 213-00002 *Mil ching (Weed Free Hay) 6. 250 0. 000
ACRE 0. 000 0. 00
567. 00000 0. 000 0.00
0280 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
2, 840. 00000 0. 000 0.00
0285 213-00061 *Mil ch Tacki fier 1, 515. 000 0. 000
LB 0. 000 0. 00
2. 45000 0. 000 0.00
0290 214- 00225 *Deci duous Tree (2.5 Inch Caliper) 0. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0.00
0295 214- 00350 *Deci duous Shrub (5 Gall on Cont ai ner) 0. 000 0. 000
EACH 0. 000 0. 00
39. 50000 0. 000 0.00
0300 214-01200 *Plant (Tubeling) 0. 000 0. 000
EACH 0. 000 0. 00
2.52000 0. 000 0.00
0305 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 3, 300. 000 0. 000
Sy 0. 000 0. 00
1. 90000 0. 000 0.00
0310 217-00020 *Her bi ci de Treat ment 0. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0.00
0315 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0320 240- 00020 Net ting 0. 000 0. 000
Sy 0. 000 0. 00
16. 00000 0. 000 0.00



CONTI D C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PO 16884-BI D ESTI NATE RUN 08/ 26/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO. 0011 08:17: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0321 240- 00100 *Prairie Dog Managenent 1. 000 1. 000
LS 0. 000 0. 00
5, 720. 00000 1. 000 5,720. 00
0322 625-00001 Const Surveying (Hour) 50. 000 34.750
HOUR 12. 000 1, 200. 00
100. 00000 46. 750 4,675. 00
0325 304- 06007 *Aggregat e Base Course (C ass 6) 4, 739. 000 3, 765. 000
cY 961. 000 22,823.75
23. 75000 4,726. 000 112, 242. 50
0330 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 45. 000 0. 000
TON 0. 000 0. 00
185. 00000 0. 000 0. 00
0335 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 959. 000 0. 000
TON 0. 000 0. 00
102. 00000 0. 000 0. 00
0340 412-01200 *Concrete Pavenent (12 Inch) 22, 254. 000 18, 155. 000
SY 4, 099. 000 209, 049. 00
51. 00000 22, 254. 000 1, 134, 954. 00
0340 MATERI AL ALLOMANCE Pavi ng Baskets - Dowel & Tie Bars 0. 000
SY 0. 000 0. 00
51. 00000 0. 000 0. 00
0340 MATERI AL ALLOMNCE Conc Baskets Dowel & tie bars 5, 720. 000
SY -4, 099. 000 -15,535. 21
3. 79000 1, 621. 000 6, 143. 59
0345 412-01220 *Concrete Pavenent (12 Inch) (Fast Track) 4, 065. 000 2,373. 000
SY 840. 000 63, 840. 00
76. 00000 3,213. 000 244,188. 00
0350 420- 00000 Ceonenbr ane 137. 000 137. 000
SY 0. 000 0. 00
6. 70000 137. 000 917.90
0353 900- 00022 Added Item (Square Yard)/ Geogrid 8, 829. 000 5, 902. 000
Sy 1, 252. 000 7,261. 60

5. 80000 7,154. 000 41, 493. 20



CONTI D: C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 16884- Bl D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO 0011 08: 17: 44

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0355 420-00102 *CGeotextile (Erosion Control) (dass 1) 357. 000 0. 000
5% 0. 000 0.00
3.20000 0. 000 0.00
0360 420-00400 *Media Filter Drain (MFD) nix (Type 1) 240. 000 111. 000
cY 0. 000 0.00
107. 00000 111. 000 11, 877. 00
0365 503-00018  *Drilled Caisson (18 Inch) 32.000 16. 000
LF 16. 000 1, 040. 00
65. 00000 32.000 2, 080. 00
0370 503-00036  *Drilled Caisson (36 Inch) 60. 000 60. 000
LF 0. 000 0.00
248. 00000 60. 000 14, 880. 00
0375 503-00042  *Drilled Caisson (42 Inch) 17. 000 17. 000
LF 0. 000 0.00
292. 00000 17. 000 4,964. 00
0380 503-00048  *Drilled Caisson (48 Inch) 84. 000 84. 000
LF 0. 000 0.00
318. 00000 84. 000 26, 712. 00
0385 503-00054  *Drilled Caisson (54 Inch) 21. 000 21. 000
LF 0. 000 0.00
400. 00000 21. 000 8, 400. 00
0390 504-04410 Bl ock Facing 553. 000 553. 000
SF 0. 000 0.00
24. 75000 553. 000 13, 686. 75
0395 506-00206 *Riprap (6 |nch) 31. 000 0. 000
cY 0. 000 0.00
53. 25000 0. 000 0.00
0400 506-00212  *Riprap (12 Inch) 143. 000 0. 000
cY 0. 000 0.00
59. 50000 0. 000 0.00
0405 514-00000  *Pipe Railing 96. 000 0. 000
LF 0. 000 0.00
72.00000 0. 000 0.00



CONTI D C16884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 16884- Bl D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO 0011 08:17: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0410 601-03050 *Concrete Cass D (Vall) 88. 200 88. 200
CY 0. 000 0. 00
415. 00000 88. 200 36, 603. 00
0415 602-00020 Rei nforcing Steel (Epoxy Coated) 265. 000 265. 000
LB 0. 000 0. 00
1. 30000 265. 000 344.50
0420 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 826. 000 682. 000
LF 126. 000 4,977. 00
39. 50000 808. 000 31, 916. 00
0425 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 848. 000 695. 000
LF 0. 000 0. 00
72.50000 695. 000 50, 387. 50
0430 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 82. 000 82. 000
LF 0. 000 0. 00
101. 00000 82. 000 8,282. 00
0435 603- 03240 *24 Inch Reinforced Concrete Pipe Special 8. 000 8. 000
LF 0. 000 0. 00
167. 00000 8. 000 1, 336. 00
0440 603-05018 *18 Inch Reinforced Concrete End Section 10. 000 8. 000
EACH 2.000 2,400. 00
1, 200. 00000 10. 000 12, 000. 00
0445 603- 05024 *24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 715. 00000 2.000 3,430. 00
0450 603- 05036 *36 I nch Reinforced Concrete End Section 2.000 1. 000
EACH 0. 000 0. 00
2, 840. 00000 1. 000 2, 840. 00
0455 603- 15036 *36 Inch Equival ent Corrugated Steel Pipe Arch 421. 000 421. 000
LF 0. 000 0. 00
88. 00000 421. 000 37, 048. 00
0460 603-31336 *36 Inch Equival ent Arch Steel End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 075. 00000 4. 000 4, 300. 00



CONTI D: C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 16884- Bl D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FSA 1191- 027 ESTI MATE NO. 0011 08:17: 44
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0462 603- 83008 8 In Sewer Pipe 12. 000 12. 000
LF 0. 000 0. 00
56. 33000 12. 000 675. 96
0465 604-00511 *Inlet Type D (Special) (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
15, 000. 00000 2.000 30, 000. 00
0467 604- 16005 Inlet Ty 16 (5 Ft) 1. 000 0. 000
EACH 1.000 4, 400. 00
4, 400. 00000 1. 000 4, 400. 00
0470 604- 13005 *Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0.00
0475 604- 30005 *Manhol e Sl ab Base (5 Foot) 3. 000 2.000
EACH 0. 000 0. 00
2, 145. 00000 2.000 4, 290. 00
0476 604- 30010 MH Sl ab Base (10 Ft) 2. 000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0480 605- 00081 *8 Inch Perforated Pipe Underdrain (Special) 0. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0.00
0485 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 250. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0.00
0490 606- 00710 Quardrail Type 7 (Style CA) 100. 000 0. 000
LF 0. 000 0. 00
83. 00000 0. 000 0.00
0495 606- 01370 *Transition Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 115. 00000 0. 000 0.00
0500 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 010. 00000 0. 000 0.00



CONTI D C16884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 16884- Bl D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO 0011 08:17: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0505 607- 00020 *Corner and Line Brace Post (Special) 9. 000 0. 000
EACH 0. 000 0. 00
134. 00000 0. 000 0. 00
0510 607-01000 *Fence Barbed Wre with Metal Posts 480. 000 0. 000
LF 0. 000 0. 00
1. 55000 0. 000 0. 00
0515 607- 01055 *Fence Wre Wth Treated Woden Posts 500. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0520 607-11525 *Fence (Plastic) 2,769. 000 2,769. 000
LF 0. 000 0. 00
2.40000 2,769. 000 6, 645. 60
0525 607-52905 *End Post (Chain Link) 2.000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0530 607-53149 *Fence Chain Link (Special) (48 Inch) 250. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0535 608- 00006 Concrete Sidewal k (6 Inch) 1, 082. 000 306. 000
Sy 592. 000 20, 720. 00
35. 00000 898. 000 31, 430. 00
0540 608-00010 Concrete Curb Ranp 195. 000 100. 000
Sy 36. 000 2,520. 00
70. 00000 136. 000 9, 520. 00
0545 608- 00015 Det ect abl e Vr ni ngs 220. 000 90. 000
SF 82. 000 3, 608. 00
44. 00000 172. 000 7,568. 00
0550 609-21010 Curb and Qutter Type 2 (Section I-B) 28. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0555 609-21011 Curb and Qutter Type 2 (Section I-M 605. 000 365. 000
LF 240. 000 4, 260. 00
17. 75000 605. 000 10, 738. 75



CONTI D C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 16884- BI D ESTI MATE RUN 08/ 26/ 2013
PRQIECT: FSA 1191- 027 ESTI MATE NO 0011 08:17: 44
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0560 609-21021 Curb and Gutter Type 2 (Section I1-M 763. 000 531. 000
LF 37.000 962. 00
26. 00000 568. 000 14, 768. 00
0565 609- 23000 Qutter (Special) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0570 609- 24000 CQutter Type 2 (Special) 525. 000 525. 000
LF 0. 000 0. 00
41. 00000 525. 000 21, 525. 00
0575 610- 00024 Medi an Cover Material (4 Inch Patterned Concrete) 3, 983. 000 0. 000
SF 2, 646. 000 17, 860. 50
6. 75000 2, 646. 000 17, 860. 50
0580 612-00001  *Delineator (Type I) 150. 000 0. 000
EACH 0. 000 0. 00
24. 50000 0. 000 0. 00
0585 612-00002  *Del i neator (Type I1) 50. 000 0. 000
EACH 0. 000 0. 00
25. 50000 0. 000 0. 00
0590 612-00003  *Delineator (Type I11) 25. 000 0. 000
EACH 0. 000 0. 00
26. 70000 0. 000 0. 00
0595 613-00206 *2 Inch Electrical Conduit (Bored) 2, 609. 000 2,102. 000
LF 0. 000 0. 00
10. 50000 2,102. 000 22,071.00
0595 MATERI AL ALLOMANCE 2 Inch El ectrical Conduit (Bored) 121.735
LF 0. 000 0. 00
9. 98000 121.735 1,214.92
0600 613-00306 *3 Inch Electrical Conduit (Bored) 2, 609. 000 2,102. 000
LF 0. 000 0. 00
12. 00000 2,102. 000 25, 224.00
0600 MATERI AL ALLOMANCE 3 Inch El ectrical Conduit (Bored) 196. 368
LF 0. 000 0. 00
11. 39000 196. 368 2,236. 63
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PO 16884-BI D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO. 0011 08:17: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0605 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 515. 000 1, 515. 000
LF 0. 000 0. 00
4. 60000 1, 515. 000 6, 969. 00
0605 MATERI AL ALLOMNCE 2 Inch Electrical Conduit (Plastic) 0. 000
LF 0. 000 0. 00
4. 34000 0. 000 0. 00
0610 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 442.000 1, 442. 000
LF 0. 000 0. 00
6. 70000 1, 442. 000 9, 661. 40
0610 MATERI AL ALLOMNCE 3 Inch Electrical Conduit (Plastic) 0. 000
LF 0. 000 0. 00
6. 42000 0. 000 0. 00
0615 613-10000 *Wring 1. 000 0. 500
LS 0. 000 0. 00
29, 000. 00000 0. 500 14, 500. 00
0615 MATERI AL ALLOMNCE W ring 0.118
LS 0. 000 0. 00
27, 493. 00000 0.118 3,244.17
0615 MATERI AL ALLOMNCE W ring 0. 000
LS 0. 000 0. 00
29, 000. 00000 0. 000 0.00
0620 613-32300 *Light Standard Steel (30 Foot) 4. 000 3. 000
EACH 1. 000 3, 200. 00
3, 200. 00000 4.000 12, 800. 00
0620 MATERI AL ALLOMANCE Li ght Standard Steel (30ft) 0. 709
EACH -0.709 -2,145.00
3, 027. 00000 0. 000 0. 00
0625 613-40010 *Li ght Standard Foundati on 4. 000 3. 000
EACH 1. 000 650. 00
650. 00000 4.000 2,600. 00
0630 613- 70250 *Luni naire High Pressure Sodium (250 Watt) CMVD 3 12. 000 10. 000
EACH 2.000 670. 00

335. 00000 12. 000 4, 020. 00
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PCN: 16884- Bl D ESTI MATE RUN
PRQIECT: FSA 1191-027 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0630 MATERI AL ALLOMNCE Lum naire 0. 000
EACH 0. 000 0. 00
335. 00000 0. 000 0. 00
0635 614-00011 *Sign Panel (Qass I) 632. 000 244.000
SF 62. 000 1, 038. 50
16. 75000 306. 000 5,125.50
0635 MATERI AL ALLOMNCE d ass | Sign Panels 388. 000
SF -62. 000 -492. 90
7.95000 326. 000 2,591.70
0640 614-00012 *Sign Panel (Cass I1) 907. 000 301. 000
SF 177. 000 4, 159. 50
23.50000 478. 000 11, 233. 00
0640 MATERI AL ALLOMNCE d ass Il Sign Panel s 606. 000
SF -177.000 -1,973.55
11. 15000 429. 000 4,783. 35
0645 614-00013 *Sign Panel (Cass Il1) 108. 000 0. 000
SF 36. 000 921. 60
25. 60000 36. 000 921. 60
0645 MATERI AL ALLOMNCE d ass |11 Sign Panel 108. 000
SF - 36. 000 -444. 60
12. 35000 72.000 889. 20
0650 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 21.000 8. 000
EACH 1. 000 160. 00
160. 00000 9. 000 1, 440. 00
0655 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 47. 000 11. 000
Sl i pbase
EACH 9. 000 2,970. 00
330. 00000 20. 000 6, 600. 00
0660 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 34. 000 11. 000
Sl i pbase
EACH 6. 000 2,400. 00
400. 00000 17. 000 6, 800. 00
0665 614-70150 *Pedestrian Signal Face (16) (Countdown) 12. 000 6. 000
EACH 6. 000 3,270. 00
545. 00000 12. 000 6, 540. 00
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PCN: 16884-BI D ESTI MATE RUN
PRQJECT: FSA 1191-027 ESTI MATE NO 0011
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0665 MATERI AL ALLOMNCE Pedestrian Signal Face (16) 3. 437
( Count down)
EACH -3.437 -1,780. 50
518. 00000 0. 000 0. 00
0670 614-70336 *Traffic Signal Face (12-12-12) CMD 3 51. 000 43. 000
EACH 8. 000 5, 160. 00
645. 00000 51. 000 32, 895. 00
0670 MATERI AL ALLOMANCE Traffic Signal Face (12-12-12) Black 4.810
Pol
Y EACH -4.810 -2,944.00
612. 00000 0. 000 0. 00
0675 614-70448 *Traffic Signal Face (12-12-12-12) CMD 3 9. 000 8.000
EACH 1. 000 800. 00
800. 00000 9. 000 7,200. 00
0675 MATERI AL ALLOMANCE Traffic Signal Face (12-12-12-12) 0. 000
EACH 0. 000 0.00
761. 00000 0. 000 0. 00
0680 614-72860 *Pedestrian Push Button 12.000 5. 000
EACH 7.000 812. 00
116. 00000 12. 000 1,392.00
0680 MATERI AL ALLOMANCE Pedestrian Push Button 5. 950
EACH -5.950 -654. 50
110. 00000 0. 000 0. 00
0685 614-72866 *Fire Preenption Unit and Tiner 0. 000 0. 000
EACH 0. 000 0.00
4, 150. 00000 0. 000 0. 00
0687 614-72866 Fire Preenpt Unit + Tiner 0. 000 0. 000
EACH 0. 000 0.00
5, 750. 99000 0. 000 0. 00
0688 614- 72866 Fire Preenpt Unit + Tinmer CMO 10 4.000 3. 000
EACH 0. 000 0.00
5, 775. 00000 3. 000 17, 325. 00
0688 MATERI AL ALLOMNCE Fire Preenption Unit & Timer 0.771
EACH 0. 000 0.00

5, 395. 11000 0.771 4,159. 63
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PCN: 16884- BI D ESTI MATE RUN 08/ 26/ 2013
PRQIECT: FSA 1191- 027 ESTI MATE NO 0011 08:17: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0690 614- 72886 *Intersection Detection System (Canera) CMO 3 12. 000 6. 000
EACH 6. 000 42, 000. 00
7, 000. 00000 12. 000 84, 000. 00
0690 MATERI AL ALLOMNCE | ntersection Detection System 0. 000
(Carer a)
EACH 0. 000 0. 00
6, 647. 00000 0. 000 0. 00
0690 MATERI AL ALLOMANCE | ntersection Detection System 0. 000
(Carer a)
EACH 0. 000 0. 00
6, 647. 00000 0. 000 0. 00
0690 MATERI AL ALLOMANCE 6. 000
EACH -6. 000 - 31, 710. 00
5, 285. 00000 0. 000 0. 00
0695 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000 2.000
CMO 3
EACH 0. 000 0. 00
14, 000. 00000 2.000 28, 000. 00
0695 MATERI AL ALLOMNCE Signal Pole Bolts 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0695 MATERI AL ALLOMNCE Si g- Li ght Pol e Steel (1-40ft) 0. 000
EACH 0. 000 0. 00
13, 286. 00000 0. 000 0. 00
0695 MATERI AL ALLOMNCE Si g- Li ght Pol e Steel (1-40ft) 0. 000
EACH 0. 000 0. 00
13, 286. 00000 0. 000 0. 00
0696 614-81140 Sig-Light Pole Steel (1-40 Ft) CMD 3 2. 000 2.000
EACH 0. 000 0. 00
14, 674. 25000 2.000 29, 348. 50
0696 MATERI AL ALLOMNCE Si g- Li ght Pol e Steel (1-40ft) 0. 000
w mast arm
EACH 0. 000 0. 00
13, 784. 00000 0. 000 0. 00
0696 MATERI AL ALLOMNCE Si g- Li ght Pol e Steel (1-40ft) 0. 000
w mast arm
EACH 0. 000 0. 00
13, 784. 00000 0. 000 0. 00
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PCN: 16884- BI D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO 0011 08:17: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0700 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0. 000 0. 000
CMO 3
EACH 0. 000 0.00
18, 125. 00000 0. 000 0.00
0700 MATERI AL ALLOMNCE Signal Pole Bolts 0. 000
EACH 0. 000 0.00
18, 125. 00000 0. 000 0. 00
0700 MATERI AL ALLOMNCE Si g-Li ght Pol e Steel (1-50ft) 0. 000
EACH 0. 000 0.00
18, 234. 00000 0. 000 0. 00
0701 614-81150 Si g-Light Pole Steel (1-50 Ft) CMO 3 1. 000 1. 000
EACH 0. 000 0.00
19, 487. 55000 1. 000 19, 487. 55
0701 MATERI AL ALLOMNCE Si g-Li ght Pol e (1-50 Ft) 0. 000
EACH 0. 000 0. 00
19, 487. 55000 0. 000 0.00
0705 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0. 000 0. 000
CMO 3
EACH 0. 000 0. 00
19, 330. 00000 0. 000 0.00
0705 MATERI AL ALLOMNCE Signal Pole Bolts 0. 000
EACH 0. 000 0.00
19, 330. 00000 0. 000 0. 00
0706 614-81155 Si g-Light Pole Steel (1-55 Ft) CMO 3 2.000 0. 000
EACH 2.000 40, 815. 56
20, 407. 78000 2.000 40, 815. 56
0706 MATERI AL ALLOMNCE Si g-Li ght Pol e Steel (1-55ft) 1. 346
EACH -1.346 -25,693. 99
19, 096. 00000 0. 000 0. 00
0710 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0. 000 0. 000
CMO 3
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0.00
0710 MATERI AL ALLOMNCE Signal Pole Bolts 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
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PCN: 16884- Bl D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO 0011 08:17: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0711 614-81175 Sig-Light Pole Steel (1-75 Ft) CMO 3 1. 000 1. 000
EACH 0. 000 0. 00
23, 263. 54000 1. 000 23, 263. 54
0711 MATERI AL ALLOMNCE Si g-Li ght Pol e Steel (1-75ft) 0. 348
EACH 0. 000 0. 00
21, 803. 00000 0. 348 7,587. 44
0715 614-81260 *Traffic Signal Light Pole Steel (2-60 Foot Mast Arm) 0. 000 0. 000
CMO 3
EACH 0. 000 0. 00
28, 500. 00000 0. 000 0. 00
0715 MATERI AL ALLOMNCE Signal Pole Bolts 0. 000
EACH 0. 000 0. 00
28, 500. 00000 0. 000 0.00
0716 614-81260 Si g-Light Pole Steel (2-60 Ft) CMO 3 2.000 2.000
EACH 0. 000 0. 00
29, 746. 63000 2.000 59, 493. 26
0716 MATERI AL ALLOMNCE Si g-Li ght Pol e Steel (2-60ft) 0. 000
EACH 0. 000 0. 00
27, 905. 00000 0. 000 0. 00
0716 MATERI AL ALLOMNCE Si g-Li ght Pol e Steel (2-60ft) 0. 000
EACH 0. 000 0. 00
27, 905. 00000 0. 000 0.00
0720 614- 84000 *Traffic Signal Pedestal Pole Steel CMD 3 8. 000 4. 000
EACH 4.000 3, 440. 00
860. 00000 8. 000 6, 880. 00
0720 MATERI AL ALLOMNCE Traffic Signal Pedestrian Pole Steel 1.341
EACH -1.341 -1, 090. 00
813. 00000 0. 000 0. 00
0725 614-86105 *Tel emetry (Field) 4. 000 2.000
EACH 2.000 3, 590. 00
1, 795. 00000 4.000 7,180. 00
0725 MATERI AL ALLOMANCE Tel enetry (Fiel d) 1. 608
EACH -1.608 -2,730.00
1, 698. 00000 0. 000 0. 00



CONTI D: C16884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 16884-BI D ESTI MATE RUN 08/ 26/ 2013
PRQIECT: FSA 1191- 027 ESTI MATE NO. 0011 08:17: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0730 614-86246 *Controller (Type 170E- HC11) 4.000 2.000
EACH 2.000 32, 200. 00
16, 100. 00000 4.000 64, 400. 00
0730 MATERI AL ALLOMANCE Control | er (Type 170E- HC11) 1.700
EACH -1.700 - 25, 882. 50
15, 225. 00000 0. 000 0. 00
0735 614-86800 *Uni nterrupted Power Supply 4.000 2.000
EACH 2.000 10, 050. 00
5, 025. 00000 4.000 20, 100. 00
0735 MATERI AL ALLOMANCE Uni nt erupt ed Power Supply 1.700
EACH -1.700 -8,073.30
4, 749. 00000 0. 000 0. 00
0736 614-87006 *Fi ber Optic Ternination Panel (6 Fiber) 4.000 4.000
EACH 0. 000 0. 00
1, 782. 00000 4.000 7,128.00
0737 614-87406 Fiber Optic Cable (S Mde) (6 ) 966. 000 449. 000
LF 517. 000 568. 70
1. 10000 966. 000 1, 062. 60
0740 616-30024 *24 Inch Trash Quard 0. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0745 621- 00450 *Det our Pavemnent 3, 514. 000 3, 360. 000
SY 154. 000 4,812. 50
31. 25000 3, 514. 000 109, 812. 50
0750 625- 00000 *Construction Surveying 1. 000 0.700
LS 0. 050 1, 750. 00
35, 000. 00000 0.750 26, 250. 00
0755 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
240, 000. 00000 1. 000 240, 000. 00
0760 626-01000 Public Information Services 0. 000 0. 000
LS 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
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PCN: 16884- Bl D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO 0011 08:17: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0762 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 250 1, 800. 00
7,200. 00000 0. 750 5, 400. 00
0765 627-00005 *Epoxy Pavement Mar ki ng 109. 000 0. 000
GAL 0. 000 0. 00
135. 00000 0. 000 0. 00
0770 627-00011 *Pavenment Mar ki ng Paint (Wt erborne) 298. 300 226. 300
GAL 72.000 3,204.00
44. 50000 298. 300 13, 274. 35
0775 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 1, 300. 000 562. 500
SF 0. 000 0. 00
11. 20000 562. 500 6, 300. 00
0780 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 1, 722. 000 782. 000
Li ne
) SF 0. 000 0. 00
9. 60000 782. 000 7,507. 20
0785 629-01031 *Survey Monunent (Type 3A) 2.000 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0. 00
0790 630-00000  *Fl aggi ng 3, 200. 000 2, 553. 000
HOUR 335. 500 7,045. 50
21. 00000 2, 888.500 60, 658. 50
0795 630- 00007 Traffic Control Inspection 142. 000 124. 000
DAY 10. 000 1, 500. 00
150. 00000 134. 000 20, 100. 00
0800 630-00012 Traffic Control Managenent 200. 000 157. 000
DAY 18. 000 12, 870. 00
715. 00000 175. 000 125, 125. 00
0803 630-80335 Barricade (3 MA) (Tenp) 70. 000 35. 000
EACH 28. 000 2,898. 00
103. 50000 63. 000 6, 520. 50
0805 630-80341 Construction Traffic Sign (Panel Size A) 132. 000 65. 500
EACH 52. 400 2,934. 40
56. 00000 117.900 6, 602. 40
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PON: 16884- BI D ESTI MATE RUN 08/ 26/ 2013
PRQJECT: FSA 1191-027 ESTI MATE NO 0011 08:17: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0810 630- 80342 Construction Traffic Sign (Panel Size B) 111. 000 55. 500
EACH 44. 400 4, 395. 60
99. 00000 99. 900 9, 890. 10
0815 630-80343 Construction Traffic Sign (Panel Size Q) 25. 000 12.500
EACH 10. 000 1, 330. 00
133. 00000 22.500 2,992.50
0820 630- 80355 Portabl e Message Sign Panel 8. 000 4. 000
EACH 3. 200 13, 120. 00
4, 100. 00000 7.200 29, 520. 00
0825 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 0. 800 1,212.00
1, 515. 00000 1. 800 2,727.00
0830 630- 80360 Drum Channel i zi ng Devi ce 289. 000 134. 500
EACH 107. 600 5,702. 80
53. 00000 242.100 12, 831. 30
0835 630-80370 Concrete Barrier (Tenporary) 3, 648. 000 1, 824. 000
LF 1, 459. 200 27,724.80
19. 00000 3, 283. 200 62, 380. 80
0840 630-80380 Traffic Cone 200. 000 100. 000
EACH 80. 000 960. 00
12. 00000 180. 000 2,160. 00
0845 630- 85010 I npact Attenuator (Tenporary) 9. 000 4. 500
EACH 3. 600 25, 200. 00
7, 000. 00000 8.100 56, 700. 00
0850 630- 85020 Mobi | e Attenuat or 1. 000 0. 500
EACH 0. 400 4, 280. 00
10, 700. 00000 0. 900 9, 630. 00
0855 630-86810 *Traffic Signal (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
12, 400. 00000 4. 000 49, 600. 00
0860 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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UNIT PRI CE
CAT NO0200 ROADWAY
0865 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 700-70013 F/ A Concrete Pavement |ncentive 40, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 3, 681. 950
FA 259. 520 259. 52
1. 00000 3,941. 470 3,941. 47
0885 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700- 70023 F/ A On- The-Job Trai nee 1, 920. 000 1, 390. 000
FA 318. 000 318. 00
1. 00000 1, 708. 000 1, 708. 00
0900 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0903 700- 70034 F/ A UTC MCR 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0905 700- 70042 F/ A Railroad Fl aggi ng 18, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0910 700- 70155 F/ A Pavenment Surface Course Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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CAT NO0200  ROADVAY
0915 700-70380  F/A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0938 900-00006  Added Item (Dol lar)/ 0. 000 -1, 040. 000
DOL 0. 000 0.00
1. 00000 -1, 040. 000 -1, 040. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0925 620- 00002 Field Ofice (dass 2)

0930 620-00011 Field Laboratory (O ass 1)

0935 620-00020 Sanitary Facility

0937 900- 00006 Added Item (Dollar)/ lien

CAT 0200 CURRENT AMI  $ 4,852,537.99 $

1. 000 1. 000

EACH 0. 000
40, 000. 00000 1. 000

1. 000 1. 000

EACH 0. 000
35, 000. 00000 1. 000
2.000 2.000

EACH 0. 000
1, 200. 00000 2.000

0. 000 0. 000

DOL 0. 000
1. 00000 0. 000

624,326.08$ 4,214,628.34

0. 00
40, 000. 00

0. 00
35, 000. 00

0. 00
2,400. 00

0.00
0. 00

CAT 0400 CURRENT AMI  $ 77,400.00 $

0.00$ 77, 400. 00

PRQJIECT TOTAL CURRENT AMI $ 4,929,937.99 $

624,326.08$ 4,292,028.34



